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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, erection of falsework for the superstructure continues from the south abutment to Pier 4.
Construction of Abutment 1 wing walls continues.

m  On January 20, 2003, the contractor resumed deep-water pile driving utilizing an air bubble curtain system to mitigate
the fish take issue. The installation utilizing the air bubble curtain was initially intended to be only a test. However, the
results of the test have proven that the system can mitigate, as well as or even better than, the previously suggested
isolation casing system. Utilizing the air bubble curtain system, the contractor was able to complete the pile driving at
Piers 10 and 13 by the end of January without noticeable injury to any fish. With the success of the system, regulatory
agencies have given Caltrans the approval to proceed with driving the remaining deep-water piles at Piers 7, 11, 12, 14,
and 15 with minimal additional tide flow restrictions.

m  While the success of the air bubble curtain system will save fish and help to keep the project moving forward,
significant time and money has already been lost due to the delay in pile installation. Additional cost and delay may
still be incurred in regards to previously mentioned difficulties with hard driving of piles, installation of foundation
rock sockets, modifications to the superstructure design, and additional support costs. Cost and schedule impacts are
still being evaluated by Caltrans, BATA, and Bechtel. An estimate based on a revised pile driving schedule will be
included in the April 2003 PMP report. BATA staff continues to evaluate strategies to fund the overrun in cost.

m  On the [-680/1-780 interchange contract, concrete operations continue on pier foundations and columns for the
interchange structures. Retaining Wall 3 on eastbound 1-780 is complete. Construction of the retaining wall at the slide
area (I-680) continues with a third level of shoring, tieback installation and excavation. Falsework erection continues
for the superstructure from eastbound I-780 to northbound I-680. Falsework starting from Abutment 15 has reached
Bent 10.

m  On the toll plaza contract, concrete operations continue for the tunnel stairways. Steel framing is in place for the
Operations Building. Welding and installation of metal decking continues.

m  On the -680/Marina Vista interchange contract, roadwork construction continues on Waterfront Road and northbound
and southbound [-680. Temporary road construction continues across utility lines and railroad tracks to provide access
for pile driving operations at Bent 8.

m  On the main span contract, installation of suspenders on the main cables is complete. The first of three ships carrying
the prefabricated steel deck sections of the new bridge has arrived on site from Japan. The contractor began the
process of lifting the deck sections into place on February 2, 2003 and will continue the process through March. A total
of 24 deck sections will be lifted into position. Caltrans continues to forecast that the new bridge will be opened to
traffic in October 2003.

m  On the south approach and interchange contract, falsework erection continues for viaduct spans 4 - 6. Falsework has
started for the westbound I-80 on-ramp. Concrete operations continue on columns for the interchange structures.
Subgrade preparation, underdrain installation, backfilling and paving continue on westbound I-80, weather
permitting.

m  On the west trestle replacement, work continues on the following: demolition along the interior of the existing
eastbound and westbound trestles; installation of a temporary work trestle; and pile installation. Interior pile
installation is at Bent 17 of 37 and pile drill-out and concrete placement is at Bent 8/9 of 37. Traffic has been re-routed
on the upper (westbound) trestle to begin exterior deck demolition and installation of exterior piles.

m  The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.

03008/ Jan !



BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement Q ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge widening contract, work on the existing trestle was completed ahead of schedule. On January 18, 2003,
Caltrans completed the re-striping of the existing eastbound trestle to accommodate an additional lane and
shoulders. The lane configuration of the modified eastbound trestle now matches the new westbound trestle that was
opened on November 4, 2002 - each trestle carrying three vehicle lanes with shoulders on each side. Electrical and
punchlist item work remain to be completed with project acceptance anticipated in late February.

m Caltrans is currently responding to the comments received and preparing the Final Environmental Impact Statement

Report (EIS/R) for the project. The report is scheduled for submittal to FHWA in March 2003 and for completion in
mid 2003.

m  On the Bayfront Expressway widening contract, construction has started on the north side of SR-84 between the
Dumbarton Bridge and University Avenue. Traffic from Marsh Road to Willow Road was routed to the outside lanes
for construction of the median barrier. Electrical installations continue for traffic lights at the intersections.

03008/ Jan u
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2002) (Dec 2002) (7/98 - 12/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.82 203.1
Carquinez Bridge Replacement 433.2 479.8 479.8 320.1
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 17.2

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)! 5.9 59 59 2.4
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 543.0
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 188.6

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 11.7
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

» Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 21.5
SUBTOTAL - SBG 365.6 389.5 389.5 225.6
GRAND TOTAL 1,489.5 1,616.8 1,616.8 768.6

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays associated with the deep water pile driving operations, the project costs for the

Benicia-Martinez Bridge project are expected to significantly increase. The April 2003 PMP report will
include Bechtel's forecast of the cost increase.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Jan 2003) (Jan 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 TBD?
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benecia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE ;. wﬂm

The existing Benicia-Martinez Bridge provides Interstate

680 access across the Carquinez Strait between Contra

Costa and Solano counties. This project will construct a '
new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features: |

Project Photos

Pier 8 Access at Marina Vista Interchange o Operations uilding at the Toll Plaza

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/ pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

1-680 looking east

Current Activities:

On the main span contract, multiple foundation pile and concrete operations continue. Concrete operations are in
progress at wing walls on the south abutment. Falsework erection for the superstructure is underway between the
south abutment and Pier 4.

On January 20, 2003, the contractor resumed deep-water pile driving utilizing an air bubble curtain system to
mitigate the fish take issue. The installation utilizing the air bubble curtain, initially intended to be a test, has Iproven
that the system can mitigate, as well as or even better than, the isolation casing system. Utilizing the air bubble
curtain system, the contractor was able to complete the pile driving at Piers 10 and 13 by the end of January without
noticeabl}é injury to any fish. With the success of this system, regulatory agencies have given Caltrans the approval to
proceed with driving the remaining deep-water piles at Piers 7, 11, 12, 14, and 15 with minimal additional tide flow
restrictions. The contractor is mobilizing to Pier 7.

On the 1-680/1-780 interchange contract, multiple operations are underway along both roadways. On I-780, concrete
operations are complete at Retaining Wall 3. Foundation pier drilling, concrete operations and falsework erection
continue for the new interchange structures at Park Road and West Arsenal. Concrete placement is complete at Bents
2 through 6. Equipment is being moved to drill foundations at Bent 7. Construction of Retaining Wall 1 at the slide
area continues with the installation of shoring and tiebacks at the third level. Falsework is erected from Abutment 15
to Bent 10 on the EN line (from eastbound I-780 to northbound I1-680).

On the toll plaza contract, structural steel framing is being bolted and welded on the Operations Building, and metal
decking installation is in progress. Tunnel concrete is complete. Waterproofing of the tunnel and concrete operations
for the stairs to the tollbooths continue.

On the 1-680/Marina Vista interchange contract, excavation, drain installation and paving to widen southbound I-680
are complete. Installation of cutoff drains and shoring for Abutment 1 continue. Base rock is being placed over
utilities and railroad tracks for the access road to Bent 8. Traffic has been diverted on Waterfront Road to allow for
widening. A new cloverleaf loop has been completed from Waterfront Road to northbound I-680.

u 03008/Jan



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2002) (Dec 2002) Variance (7/98 - 12/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.4
New Bridge 247.3 307.5 307.5 0.0 87.4 A
Toll Plaza and Administration Building 22.8 21.4 21.4 0.0 47
1-680/Marina Vista Interchange 43.2 45.1 45.1 0.0 4.0
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 222
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 99.1 0.0 62.3 A
Capital ROW 211 14.4 14.4 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 3.1
Project (BATA) Contingency 58.4 425 42.5 A
Project Total (2) 586.0 652.8 652.8 0.0 203.1 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 TBD n.a. A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 TBD n.a. A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the the costs and
current proposed strategies to mitigate the inadvertent fish takes during pile schedule impacts along with possible
driving operations, other significant cost increases have recently been mitigating options. BATA is evaluating
identified. These cost increases are associated with difficulty in driving the strategies to fund the cost overrun.

foundation piles to required tip elevation, installation of the foundation rock
sockets, corrections to the design of the superstructure, and additional support
services. The total additional costs are currently expected to exceed

$250 million, with a total project cost of $903 million. The April 2003 PMP
report will include Bechtel's estimate of the revised project cost. Construction
completion is expected to be delayed 12 to 18 months beyond the current
scheduled contract completion of September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic 25 'i‘&l ‘
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the b |
1958 bridge for eastbound traffic. While the 1958 bridge 0 S
is being strengthened under Caltrans' seismic retrofit

program, the 1927 bridge has been identified as being L
seismically deficient and will be replaced under the RM 1 !
program. The Carquinez Bridge replacement project will

construct a new suspension bridge west of the existing

bridges. The existing 1927 bridge will be demolished

after the completion of this project. The project will

incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) o SR 3 ' v

me

m A new bicycle/pedestrian lane on the
new bridge

G ¥ =

il ¥
Architectural Wall on North Approach
Project Photos

vl
f

Lifting 1st Deck Panel South Approach

Current Activities:

= On the replacement bridge and north approach contract, installation of suspenders for the deck units is complete.
The first of three ships carrying the prefabricated steel deck sections of the new bridge arrived on site from Japan on
January 27, 3003. The contractor commenced lifting the deck sections into place on February 2, 2003 and will
continue this operation through March. A total of 24 deck sections will be lifted into position. Caltrans is forecasting
that the new bridge will be opened to traffic in October 2003.

= On the south approach and interchange contract, falsework is removed for spans 1 - 4 on the Crockett Viaduct.
Falsework erection continues for spans 4 - 6. Falsework has started for the westbound on-ramp to I-80. The support
installed for eastbound (A4W) Bent 7 is complete and the existing column has been removed, allowing for
completion of the eastbound Crockett off-ramp. Subgrade preparation, underdrain installation, base course and
concrete work continue for the D3 line (Westbound 1-80). Concrete operations continue on the columns for the
westbound and eastbound on/ off ramps.

= The maintenance facility is complete and in operation.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -12/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 176.4 A
South Approach and Interchange 116.0 73.9 73.9 0.0 42.4
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.7
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 77.9 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0 A
Project Total (2) 4332 479.8 479.8 0.0 320.1 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Aug 03 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
A. Potential claims have been identified that may require additional funds. Caltrans is seeking additional information
Based on current information, Bechtel estimates that these costs and additional in order to properly evaluate these
support services costs may increase the total project cost by an additional potential cost increases.

$20 million for a total project cost of $500 million. Bechtel will be assisting in
the review of potential claims on the project. The results of this review will be
included in the May 2003 PMP report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid

possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

Richmond

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabiltation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Trestle work on west end of bridge

Current Activities:

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck and installing
interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50-foot (15
meter) deck section. Pile installation includes pile driving and drill-out, reinforcing steel installation and concrete infill.
When installation of the interior piles is complete, the operation is repeated on the exterior, where 8 feet (2 meters) of
exterior bridge deck is removed and exterior piles are installed. After installation of the piles, pile/bent caps will be
cast in place below the existing superstructure, atop the opposing interior and exterior piles. Following pile-bent
construction, one trestle at a time will be closed at night for superstructure replacement. Each night, two of the existing
50-foot (15 meter) sections will be removed and replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles. Interior
pile installation is currently at Bent 17 of 37 with drilling-out and concrete placing in the pile shells at Bent 8/9 of 37.
Interior trestle work is not on the critical path and progress is less than forecasted previously. The schedule for the
trestle work is currently under revision. Traffic has been rerouted to begin demolition of the exterior rail on the upper
(north) trestle.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -12/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 354 35.4 0.0 17.2
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 17.4

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

r o

|| l'i.l _ i
. ._lll |

Easthound trestle opened to traffic Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002, with three
traffic lanes and shoulders. Removal of the median barrier, reconstruction work on the old trestle, installation of
the metering light structure and striping of the eastbound lanes are complete. The eastbound trestle, with three
traffic lanes and shoulders, opened to traffic on January 18, 2003. Electrical and punchlist item work remain to be
completed with project acceptance anticipated in late February.

= The mini toll plaza is complete and open to traffic.

= The pedestrian overcrossing is complete and open to pedestrian traffic.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002)  (Dec2002) Variance (7/98 -12/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 1242 A
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 44 6.3 6.3 0.0 59
Other Budgeted Capital 8.9 8.6 8.6 0.0 2.9
Capital Outlay Support 15.5 39.8 39.8 0.0 29.8
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0 A
Subtotal 203.6 2175 217.5 0.0 188.6
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (2) 203.9 217.8 217.8 0.0 188.6
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently preparing for a final
the project contingency. settlement of the contractor's claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its :—330/SR-92 Interchange i7’
approaches, RM 1 identified the need to improve and mprovement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and

traffic operations. Various alternatives are under
consideration and are being assessed as part of the 0 1 2 H(IYWG rd \
environmental process. [

Project Photos

74

Existing Interchange; looking west

Current Activities:

= In December 2001 Caltrans and other stakeholders selected Alternate "H" for the project. Caltrans is currently
preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to the Federal Highway
Administration (FHWA) for its review in early March 2003.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -12/02) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 11.7
Capital ROW 8.0 0.1 0.1 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 5.5 55 0.0 0.0 A
Project Total (2) 124.2 134.2 134.2 0.0 11.7 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 60% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e 1 ,
coordination with the City/County Association of — _—_—,
Governments of San Mateo County, two projects were 0 g 2

identified for toll bridge funding;: o

m The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate

Bayfront Expressway [
Widening

traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane

widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

ey

Lightweight fill on north side of SR-84

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, excavation, drain installation and placing of lightweight fill
are complete on the eastbound shoulder between University Ave. and the Dumbarton Bridge. Traffic has been
diverted to the newly paved section to allow excavation, installation of lightweight fill and paving on the north side
of SR-84. Paving is complete on the eastbound side between University Ave. and Willow Road.

= Retaining wall construction, electrical installation for street lights and tunnel work are in progress along the west
side of the expressway between Willow and Marsh Roads. Traffic is diverted to the outside lanes to construct the
median barrier.

= The Ravenswood Triangle between Willow Road and University Ave. is complete. The area is restored as a wetland
with the creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -12/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0

Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 15.6 A
Capital Outlay Support 44 6.5 6.5 0.0 5.8 B
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0

Subtotal 33.8 33.8 33.8 0.0 21.5

Project Total (a) 37.6 37.6 37.6 0.0 25.2

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Oct 03 0
New Facility Open to Traffic Mar 03 Oct 03 Oct 03 0
NOTES ACTION

A. The quantity and cost of lightweight fill are exceeding the contract amounts and may
require additional funds.

Caltrans is evaluating options to
mitigate the cost increase.

B. Bechtel is forecasting the need for additional funds for capital outlay support.

The additional costs can be funded
within the total project budget.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR JANUARY 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
New Bridge 24 Electrical Substation Transformer C 7.8
04-006034 31.2 Pile Driving Under 5/15 - 6/14 Restriction C 1,095.6
31.5 Pile Driving Noise Attenuation C 2,600.0
31.9 Delayed Equipment & Labor 4/4 - 8/15 C 2,158.9
3110 Delayed Equipment & Labor 8/16 - 12/15 C 2,784.0
50 Delays at Load Test Pile A & B C 747.1
Subtotal 9,393.4
Toll Plaza No Approved Change Orders for
04-006044 January 2003
Subtotal
Marina Vista 15 Moccoco Bridge Redesign and C <391.6>
Interchange Construction
04-006054
Subtotal <391.6>
1-680/1-780 28 Water Line Conflict at Bent 6 C 40.0
Interchange 35 SWPPP S 30.0
04-006064 38 MSE Wall #1, Temporary Shoring C 1,138.9
42 Winterize Jobsite/Frame 3-4 C 105.0
43 Contaminated Material/Sample & Test C 15.0
Subtotal 1,328.9
South Approach Contract is complete.
04-006094
Totals for 10,330.7
January 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source2 ($1000's) Schedule
Carquinez Bridge 81 IHI Two Troughs Demonstration Test Panel C 245
Replacement 82 Provide for Travel Out of State C (10.0)
04-013014 87 Settlement of NOPC #32/RR Canopy C 6.5
Subtotal 21.0
South Approach and 24S1 Additional Pile Load Test Revisions C 47.0
Crockett Interchange 80S2 Additional Damaged Drainage Pipe at
04-013054 Pile 15 C 30.0
106 D3/RW3 Stage 2 Phase 1 Changes C 0.0
Subtotal 77.0
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for 98.0
January 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2003
SAN MATEO-HAYWARD BRIDGE

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

Only approved CCOs for the month are listed in Appendix B.

Approved CCO cost total is within the approved current contract budget.

Bridge/ cco Fundi Impacts
ridge . unding
CCO Description Cost
1 p 2 0s
Contract Number Source ($1000's) Schedule
Widen Trestle 14-S6 Compensation for Balfour Beatty (NOPC 14) C 1,260.0
04-045014 64 Add Methacrylate Specifications C 0.0
Subtotal 1,260.0
Mini-Toll Plaza No Approved Change Orders for
04-045024 January 2003
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
January 20033 1,260.0
1
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JANUARY 2003
DUMBARTON BRIDGE

Bridge/ cco Fundi Impacts
ridge o unding
1 CCO Description 5 Cost
Contract Number Source? | ¢1000's) | Schedule
Bayfront Widening 1 Maintain Traffic S 150.0
04-015114 2 Contour Grading/Buried Objects C 279.5
3 Partnering S 7.0
5 Install Temporary Signal Poles S 30.0
6 Remove Electroliers and State-owned C 15.0
Call Boxes
7 Utilities Pothole for Fiber Optic C 15.0
8 Maintain Existing Electrical System C 40.0
9 Incorporate Drainage Changes C 30.7
10 Delete Subgrade Enhancement Fabric and
Construction Joint between Fabric and A.C. C <7.5>
14 Offhaul and Dispose Asbestos Cement Pipe C 25.7
Subtotal 585.4
Totals for
January 20033 585.4

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 -12/02) Note
Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.4
Total South Approach 16.5 18.8 18.8 0.0 17.2
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 24.5
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 247.3 307.5 307.5 0.0 87.4
Non-BATA Funding 0.0 10.1 10.1 0.0 1.7
Total New Bridge 283.3 356.1 356.1 0.0 114.3
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 6.8
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 47
Total Toll Plaza & Admin. 291 31.7 31.7 0.0 11.5
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 10.0
Capital Right of Way 006059 74 2.5 2.5 0.0 1.9
Capital Outlay 006054 43.2 451 451 0.0 4.0
Total I-680/MV I/C 61.4 63.3 63.3 0.0 15.9
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 15.1
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 22.2
Non-BATA Funding 0.0 20.9 20.9 0.0 1.4
Total 1-680/1-780 I/C 101.2 103.0 103.0 0.0 40.1

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Oct-02 Dec-02  Change (7/98 -12/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 2.3
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.4 37.4 0.0 4.0
Total Capital Outlay Support 78.2 99.1 99.1 0.0 62.3
Total Capital Right of Way 211 14.4 144 0.0 11.3
Total Capital Outlay 428.2 465.8 465.8 0.0 126.3
Non-BATA Funding 0.0 31.0 31.0 0.0 31
Project Contingency (BATA) 58.4 42.5 425 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 203.1

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 479
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 176.4
Total Replacement Bridge & 234.4 300.6 300.6 0.0 227.7
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 23.1
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 42.4
Total South Approach & I/C 143.7 111.3 111.3 0.0 70.1
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 43
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.7
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 134
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.4
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.4
Notes

(@) Includes EA 00601*, 00608* 0060A* 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607* 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 - 12/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 3.1 3.1 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 77.9
Total Capital Right of Way 9.6 111 111 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 232.9
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 320.1
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 16.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 17.2
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 2.4 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 543.0
Notes

(e) Includes EA 01306* 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130]*, 0130X*
(f) Includes EA 04382%, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 - 12/02) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 18.1 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 124.2
Total Widen Trestle 132.7 151.7 151.7 0.0 142.3
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 314
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 2.2
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 59
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.1
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.5
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 2.9
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 6.8
Total Capital Outlay Support 15.5 39.8 39.8 0.0 29.8
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 158.4
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 188.6
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507%, 04508%, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 - 12/02) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 241 0.0 11.7
Capital Right of Way 233179 8.0 0.1 0.1 0.0 0.0
Capital Outlay 233174 70.3 94.6 94.6 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 25.1 5.5 5.5 0.0

Total I-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 11.7

Dumbarton Bridge West Approach Projects

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0

Capital Right of Way 0.0 0.0 0.0 0.0 0.0

Capital Outlay 3.8 3.8 3.8 0.0 37 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7

Bayfront Expressway (SR-84) Widening @

Capital Outlay Support 00487x 4.4 6.5 6.5 0.0 5.8

Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2

Capital Outlay 004874 24.8 26.6 26.6 0.0 15.6

Project (BATA) Contingency 3.3 0.5 0.5 0.0
Total Bayfront Expressway (SR-84) 33.8 33.8 33.8 0.0 21.5

Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 25.2

Total Southern Bridge Group 365.7 389.6 389.6 0.0 225.6

Notes:

(G) Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
() Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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